							Date by Half Week (Sept - Dec 2015)																
T	Danadakian	28-Sep	01.0-4	05.0-4	00.0-4	12.0-4	15.0-4	10.0-4	22.0-4	25.0-4	29-Oct				12 No.	16 N	10 N	22 No.	26 Nov.	30-Nov	03-Dec	07.0	09-Dec
Туре	Description Requirements Understood	28-Sep	01-Oct	05-Oct	08-Oct	12-Oct	15-Oct	19-Oct	22-Oct	26-Oct	29-UCT	02-Nov	05-Nov	09-Nov	12-Nov	16-Nov	19-Nov	23-Nov	26-Nov	3U-INOV	03-Dec	07-Dec	09-Dec
Non-Technical	·																						
	Development of System Design																						
	Allocation of Tasks Submission 3 Requirements																						
	Questions																						
	Submission of 2 Systems Questions																						
	Class Diagrams																						
	Case Diagrams																						
	Design v1 Accomplished																						
	Submission of Stage 1																						<u> </u>
	Design v2 Accomplished																						—
	Submission of Stage 2																						<u> </u>
	Design v3 Accomplished																						
	Submission of Stage 3																						
Back End Functionality	File Selection/Location																						
	File Reading																						
	Row Objects																						l
	Row Builder (Grant Only)																						
	Attribute Builder																						l
	Error Checking (Grant Only)																						l
	Director Class																						l
	Construction of Map (Grant Only)																						l
	Objects for "+/-" List Display (a)																						1
	Objects for Graph Display (b)																						
	Builder for (a) (Grant Only)																						1
	Builder for (b) (Grant Only)																						1
	Remaining Builders for (a)																						1
	Remaining Builders for (b)																						1
	Remaining Row Builders																						1
	Remaining Error Checking (other file type)																						1
	Remaining Map Construction (other																						
	file type) Modification Based on Feedback																						
	from v1																						
	Modification Based on Feedback from v2																						l
Front End Functionality	File Selection/Location																						1
	Main Window																						<u> </u>
	"+/-" Display List/Tree																						<u> </u>
	Bar Graph																						L
	Pie Graph																						1
	Graph Printing																						
	Date Range Selection																						
	Name Entry																						i

Green – Tasks Completed for V1 Submission
Blue – Tasks Planned for V2 Submission